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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

PE NUMBER:  0101113F UNCLASSIFIED
PE TITLE:  B-52 Squadrons

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 1 of 19 Pages Exhibit R-2 (PE 0101113F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 6,112 6,418 32,139 39,240 5,486 0 9,771 24,398 TBD TBD

4370 Advanced Weapons Integration (AWI) 2,332 3,681 0 0 0 0 0 0 0 9,755

4401 Air Force Mission Support System (AFMSS) 881 2,737 2,684 0 0 0 0 0 0 14,430

4402 Electronic Counterneasures Improvement (ECMI) 2,899 0 0 0 0 0 0 0 0 7,717

4810 Avionics Midlife Improvement (AMI) 0 0 29,455 39,240 5,486 0 9,771 24,398 TBD TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0 0

Note:  RDT&E articles are not separately priced.

(U)  A.  Mission Description
The B-52 is the primary nuclear roled bomber in the USAF inventory.  It provides the only Air Launch Cruise Missile carriage in the USAF.  The B-52 also provides
theater CINCs with a long range strike capability.  The B-52 is undergoing a Conventional Enhancement Modification which allows it to carry MIL-STD 1760
weapons.  The current service life of the aircraft extends to 2040.  The Advanced Weapons Integration (AWI) program supports the conventional enhancement of the
B-52 through the addition of the Wind Corrected Munitions Dispenser (WCMD), Joint Direct Attack Munition (JDAM), Joint Stand-off Weapon (JSOW), and the
Joint Air-to-Surface Stand-off Missile (JASSM).  The Air Force Mission Support System supports the Air Force movement of all mission planning to a common
system.  Electronic Countermeasures Improvement program improves supportibility, increases memory, allows reprogrammability, and adds a new display for
improved situational awareness and system control.  The  B-52’s Avionics Midlife Improvement program is a new start that will  replace insupportable mission
critical parts of the Offensive Avionics System that control navigation and weapons delivery on the B-52.  The B-52 program management is provided by Air Force
Material Command’s Oklahoma Air Logistics Center.  The prime contractor for these projects is Boeing, McDonnell Defense in Wichita Kansas.
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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 2 of 19 Pages Exhibit R-2 (PE 0101113F)

UNCLASSIFIED

(U)  B.  Budget Activity Justification:
       This program is in budget activity 7 - Operational System Development, because it supports a currently operational system.

(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget FY 1999 PB 3,235 6,436 2,733 0 TBD
(U)  Appropriated Value 3,427 6,436
(U)  Adjustments to Appropriated Value

a.  Cong Reductions -112 -18
b.  SBIR -81
c.  Omnibus or Other Above Threshold Reprogram -22
d.  Below Threshold Reprogramming 2,900

(U)  Adjustments to Budget Years Since FY 1999 PB 29,406 39,240
(U)  Current Budget Submit/ FY 2000 PB 6,112 6,418 32,139 39,240 TBD

(U)  Significant Program Changes:

        FY1999:  $199 identified as a source for SBIR.

        (U)  One new project initiated with this submission:  Avionics Midlife Improvement (AMI) starting in FY00.  See individual project description (Exhibits R-2/R-3)
        for details.
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BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4370

Project 4370 Page 3 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4370 Advanced Weapons Integration (AWI) 2,332 3,681 0 0 0 0 0 0 0 9,755

(U)  A.  Mission Description
The requirement exists for the integration of near precision and precision guided MIL-STD 1760 weapons on the B-52.  This includes the Wind Corrected Munitions
Dispenser (WCMD), Joint Direct Attack Munition (JDAM), Joint Stand-off Weapon (JSOW), and the Joint-Air-to-Surface Stand-off Missile (JASSM).  The B-52 is
designated as the threshold bomber test platform for WCMD, JDAM, and JASSM with the objective of meeting aircraft integration and weapon testing requirements.  To
provide complete understanding of the program and its funding, the following schedule information in section C will reflect the money received from the WCMD, JDAM,
and JASSM program elements for weapons integration on the B-52.

(U)  FY 1998 ($ in Thousands):
−  (U)  $622 Continue Software development for JSOW and JASSM
−  (U)  $241 Continue Hardware development for JSOW and JASSM
−  (U)  $1,469 Initiate Flight/Ground Testing
−  (U)  $2,332 Total

(U)  FY 1999 ($ in Thousands):
−  (U)  $2,380 Continue Software development for JSOW and JASSM
−  (U)  $114 Identified as a source for SBIR
−  (U)  $1,187 Flight/Ground Testing
−  (U)  $3,681 Total

(U)  FY 2000 ($ in Thousands):
− (U)  $0 Total
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT
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Project 4370 Page 4 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

(U)  FY 2001 ($ in Thousands):
− (U)  $0
− (U)  $0 Total

(U)  B.  Project Change Summary - Description of Significant Changes:  Not applicable

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement (PE 11113F) 5,304 1,096 479 964 0 0 0 13,048

(U)  Related Activities

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

 (U)  RDT&E (WCMD - PE 27600F) 310 0 0 0 0 0 0 0 0 9,800
(U)  RDT&E (JDAM - PE 27583F) 1,500 0 0 0 0 0 0 0 0 4,000
(U)  RDT&E (JASSM - PE 27160F) 6,800 3,457 6,220 0 0 0 0 0 0 24,977
(U)  TDT&E (JSOW - PE27324F) 250 0 0 0 0 0 0 0 0 250

(U)  D.  Acquisition Strategy
 The AWI program placed Boeing Military Programs – Wichita Division, on a Cost-Plus-Fixed-Fee contract as the Product Development Organization supported by OC-
ALC/LH.  Due to a short notice requirement, interface development and initial software requirements definition was accomplished under the B-52 fleet support contract; a
time and materials contract.  AWI development is in two phases.  The first phase supports WCMD and JDAM Stores Management Overlay (SMO) development, interface
hardware development and Development Test and Evaluation (DT&E).  The second phase supports JSOW and JASSM SMO development and DT&E.  Due to the need
for early Required Assets Availability and Initial Operational Capability,  the Single Acquisition and Management Plan (SAMP) authorized concurrent development of
software as the interface hardware (MIL-STD 1760 umbilicals and pylon attachments) transitioned to production.  Although, development of SMOs for JSOW and JASSM
will continue after the hardware design has been developed, the hardware design will be complete and compatible with all advance weapons.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT
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Project 4370 Page 5 of 19 Pages Exhibit R-2A (PE 0101113F)
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 (U)  E.  Schedule Profile
FY 1998 FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
(U)  JDAM/WCMD SMO
(U)  Software/hardware Req DT&E X *
(U) Test Planning X *
(U) Technical data development X *
(U) Ground/flight testing X *
(U) AFMSS module DT&E X *
(U)  Program office support X *

(U)  JSOW/JASSM SMO
(U)  Contractor Interface Development X *
(U)  Software/hardware Req DT&E X *
(U)  Test planning X *
(U)  Technical data development X *
(U)  Ground/flight testing X *
(U)  AFMSS module DT&E X *
(U)  Program support office X *
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4370

Project 4370 Page 6 of 19 Pages Exhibit R-3 (PE 0101113F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Software/hardware requirements 2,332 3,567 0 0
(U)  Identified as a source for SBIR 114
(U)  Total 2,332 3,681 0 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR                                                                                                                               114

Product Development Organizations
Boeing, ISDS,
Wichita, KS
88CG/SCCVO

CPFF
Project Order

4 Sep 97
13 Mar 96

5,254
2

0
0

2608
2

266
0

2,380
0

0
0

0
0

0
0

5,254
2

Support and Management Organizations
OC-ALC/LH
OC-ALC/LAS
AEDC/DOF
PEO/PMA-201

PMA
Project Order
Project Order
MIPR

1 Oct 96
16 Jul 97
3 Jun 97

0
1327

48
75

242
0
0
0

172
750

48
0

20
577

0
0

50
0
0

75

0
0
0
0

0
0
0
0

0
0
0
0

242
1327

48
75
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT
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Project 4370 Page 7 of 19 Pages Exhibit R-3 (PE 0101113F)

UNCLASSIFIED

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Test and Evaluation Organizations
419 FLTS
49 Tests

Project Order
AF Form 616

31 Jan 96
31 Aug 96

2,683
10

0
0

152
10

1,469
0

1,062
0

0
0

0
0

0
0

2,683
10

Government Furnished Property:  None

Identified as a source for SBIR 114 114 114
Subtotal Product Development 5,256 0 2,610 266 2,380 0 0 0 5,256
Subtotal Support & Management 1,450 242 970 597 125 0 0 0 1,692
Subtotal Test and Evaluation 2,693 0 162 1469 1,062 0 0 0 2,693

Total Project 9,513 242 3,742 2,332 3,681 0 0 0 9,755
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4401

Project 4401 Page 8 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4401 Air Force Mission Support System (AFMSS) 881 2,737 2,684 0 0 0 0 0 0 14,430

(U)  A.  Mission Description
B-52 Air Force Mission Support System (AFMSS) was previously funded out of the AFMSS program element prior to FY98.  The project develops
aircraft/weapons/electronic (A/W/E) countermeasures modules to be used in conjunction with the core software modules to provide a Mission Planning Environment for
planning B-52 missions.  AFMSS is the replacement system for the current Mission Data Preparation System (MDPS),  the legacy system used for B-52 SIOP capability.
Block 1 provided the capability to plan conventional gravity missions at the unit level.  Block 2 is Y2K compliant and provides the capability to plan JDAM and WCMD
missions.  It also adds IU/TRS capability.  Block 3 adds planning capability for AGM-84 and AGM-86C.  Block 4 provides TRICOMS mission data import capability and
allows the retirement of MDPS.  Plus, it includes capability to plan the AGM-142, JSOW and JASSM.  Block 5 will enable migration of the mission planning capability to
the Joint Mission Planning System (JMPS).

(U)  FY 1998 ($ in Thousands):
− (U)  $601 Initiate Block 3 operational software
− (U)  $280 Complete Block 2 operational software
− (U)  $881 Total

(U)  FY 1999 ($ in Thousands):
− (U)  $85 Identified as a source for SBIR
− (U)  $427 Complete operational test and installation of Block 2 software
− (U)  $1,125 Initiate Block 4 operational requirements
− (U)  $1,100 Continue Block 3 operational software
− (U)  $2,737 Total

(U)  FY 2000 ($ in Thousands):
− (U)  $583 Initiate Block 5 operational requirements for migration to JMPS
− (U)  $800 Complete Block 3 operational software test and installation
− (U)  $1,301 Complete Block 4 operational software test and installation
− (U)  $2,684 Total
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UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4401

Project 4401 Page 9 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

(U)  FY 2001 ($ in Thousands):
− (U)  $0 Total

(U)  B.  Project Change Summary - Description of Significant Changes:  Not applicable

(U)  C.  Other Program Funding Summary ($ in Thousands):  Not applicable

(U)  D. Acquisition Strategy
 The AFMSS program is organically conducted at OC-ALC/LAS.  Previously funded by the AFMSS program element.

(U)  E.  Schedule Profile
The B-52 peculiar mission planning software development is accomplished and delivered incrementally.  Each work package within a block build is treated as a mini-
development with its own analysis, design, and test.  The work package are integrated with one another and with the AFMSS core.

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Complete Block 2 development *
(U)  Software development Block 3 X *
(U)  Contract award Block 4 X
(U)  Software development Block 4 X *
(U)  Contract award Block 5 X
(U)  Software development Block 5 X
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4401

Project 4401 Page 10 of 19 Pages Exhibit R-3 (PE 0101113F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Identified as a source for SBIR 85
(U)  Software development 836 2,560 2,610 0
(U)  System Program Office support 45 92 74 0
(U)  Total 881 2,737 2,684 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR                                                                                                                                 85

Product Development Organizations
Oklahoma
ALC/LAS Project Order 26 Mar 97 10,786 0 4,780 836 2,560 2,610 0 0 10,786

Support and Management Organizations
OC-ALC/LH Project order Oct 97 0 411 200 45 92 74 0 0 411
OC-ALC/LAP Project order Jun 97 3,053 0 3,053 0 0 0 0 0 3,053

Test and Evaluation Organizations
419th DT&E 11 Dec 96 95 0 95 0 0 0 0 0 95

Government Furnished Property:  None
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Project 4401 Page 11 of 19 Pages Exhibit R-3 (PE 0101113F)

UNCLASSIFIED

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 85 85 85
Subtotal Product Development 10,786 0 4,780 836 2,560 2,610 0 0 10,786
Subtotal Support & Management 3,053 411 3,253 45 92 74 0 0 3,464
Subtotal Test and Evaluation 95 0 95 0 0 0 0 0 95

Total Project 14,019 411 8,128 881 2,737 2,684 0 0 14,430
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT
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Project 4402 Page 12 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4402 Electronic Counterneasures Improvement (ECMI) 2,899 0 0 0 0 0 0 0 0 7,717

(U)  A.  Mission Description
The electronic countermeasures of the B-52 ALQ-172 ECM suite must be improved to cover a requirement identified during DESERT STORM.  The improvement
consists of engineering change proposal 93 (ECP 93) which provides for an increased memory capability and reprogrammability to handle advanced threats, and
incorporation of a new controls and display unit (CDU) for increased situational awareness and greater systems control.  The modification also improves two common
core Line-Replaceable-Units.  Normal circuit cards are replaced with circuit cards holding erasable PROMs and gate array modules.  Memory is increased 400% and
Mean-Time-Between-Failure is increased.  Flight testing will be funded with 3010 money as it is operational testing not development testing.  Development test has
already been accomplished via another platform (AC-130).  Articles are not separately priced.

(U)  FY 1998 ($ in Thousands):
− (U)  $640 Complete CDU development
− (U)  $1,213 Complete ECP 93 development
− (U)  $1,046 Flight test contractor and range support
− (U)  $2,899 Total

(U)  FY 1999 ($ in Thousands):
−  (U)  $0 Total

(U)  FY 2000 ($ in Thousands):
− (U)  $0 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $0 Total



February 1999

7 - Operational System Development 0101113F  B-52 Squadrons

1065

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED
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Project 4402 Page 13 of 19 Pages Exhibit R-2A (PE 0101113F)
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(U)  B.  Project Change Summary - Description of Significant Changes:
(U)  $2,899,000 reprogrammed from 3010 to 3600 funds in FY98
(U)  Program cancelled in FY00 POM, but may be re-instated in the FY01 POM pending recommendation from bomber roadmap

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement (PE 11113F) 1,750 4,845 5,732 0 0 2,400 2,400 0 104473 121,600

(U)  D.  Acquisition Strategy
The ECM Improvement program placed Boeing, McDonnell Wichita, KS and ITT Avionics Nutley, NJ on Firm-Fixed-Price contracts as Product Development
Organizations.  Boeing, McDonnell provides the aircraft specific integration expertise, while ITT provides expertise on the ALQ-172 system.  They are supported by
OC-ALC/LH and WR-ALC/LNR.

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  CDU development X X
(U)  ECP 93 kit development X X
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT
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Project 4402 Page 14 of 19 Pages Exhibit R-3 (PE 0101113F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Developmental kit 2,749 0 0 0
(U)  System Program Office support 150 0 0 0
(U)  Total 2,899 0 0 0

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
Boeing Wichita,
ITT Avionics

FFP Oct 96 5,875 0 4,085 1790 0 0 0 0 5,875

Support and Management Organizations
OC-ALC/LH PMA Oct 96 0 234 84 150 0 0 0 0 234
HQ ACC/LGF52 AF Form 616 03 Dec 96 49 0 25 24 0 0 0 0 49
WR-ALC/LNRB AF Form 616 03 Dec 96 50 0 20 30 0 0 0 0 50
HQ ACC/DOIE AF Form 616 18 Nov 96 9 0 4 5 0 0 0 0 9

Test and Evaluation Organizations
36 ETS 1,500 0 600 900 0 0 0 0 1,500

Government Furnished Property: None
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Project 4402 Page 15 of 19 Pages Exhibit R-3 (PE 0101113F)
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Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Subtotal Product Development 5,875 0 4,805 1,790 0 0 0 0 5,875
Subtotal Support & Management 108 234 133 209 0 0 0 0 342
Subtotal Test and Evaluation     1,500 0 600 900 0 0 0 0     1,500
Total Project 7,483 234 4,818 2,899 0 0 0 0 7,717
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4810

Project 4810 Page 16 of 19 Pages Exhibit R-2A (PE 0101113F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4810 Avionics Midlife Improvement (AMI) 0 0 29,455 39,240 5,486 0 9,771 24,398 TBD TBD

(U)  A.  Mission Description
The current B-52H Offensive Avionics System (OAS) contains several subsystems which must be replaced.  The Inertial Navigation System (INS) includes a spinning
mass gyro based on 1960’s technology which will soon be unsupportable.  The Avionics Control Unit (ACU) is an aging computer system with limited processing
capability and memory.  The Data Transfer Unit Cartridges (DTUCs) are bulky, unreliable and also based on old technology.  The AMI program will use existing
technology to replace these systems and the associated software to significantly increase OAS reliability, maintainability, and supportability while increasing
capability and reducing operating costs.

(U)  FY 1998 ($ in Thousands):
− (U)  $0 Total

(U)  FY 1999 ($ in Thousands):
− (U)  $0 Total

 (U)  FY 2000 ($ in Thousands):
− (U)  $12,800 Design and development of Group A Hardware
− (U)  $16,655 Design and development of replacement software
− (U)  $29,455 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $29,540 Design and development of replacement software
− (U)  $9,700 Ground and flight test
− (U)  $39,240 Total
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
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4810

Project 4810 Page 17 of 19 Pages Exhibit R-2A (PE 0101113F)
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(U)  B.  Project Change Summary - Description of Significant Changes:

        New start project beginning FY00.

(U)  C.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  Aircraft Procurement (BP1100) 26,839 22,808 14,513 15,624 1,600 81,384

(U)   D.  Acquisition Strategy
The AMI program will contract with Boeing Wichita for aircraft hardware integration and software development of the Flight Management System and the Stores
Management Overlays.  Specific vendors will be selected to provide hardware for use during EMD.  The Government will contract with these vendors for production
hardware to support the aircraft installations.

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Contract Award X
(U)  Interface Development X *
(U)  Software Development X
(U)  Test Planning X *
(U)  Group A Design X *
(U)  Group A Fabrication X *
(U)  Trial Install X
(U)  Flight Test X
(U)  Program Office Support X
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Prototype Hardware 0 0 4,500 0
(U)  Non-recurring Engineering 0 0 23,955 28,490
(U)  Ground/Flight Test 0 0 0 9,750
(U)  System Program Office Support 0 0 1,000 1,000
(U)  Total 0 0 29,455 39,240

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
Boeing,
McDonnell
Defense

TBD FY00 TBD 0 0 0 0 28,385 33,180 TBD TBD

Support and Management Organizations
OC-ALC/LH PMA Oct 99 0 TBD 0 0 0 1,000 1,000 TBD TBD
WR/ALC AF616 TBD TBD 0 0 0 0 30 30 TBD TBD
HQ ACC/DRPB AF616 TBD TBD 0 0 0 0 30 30 TBD TBD

Test and Evaluation Organizations
419 FLTS Project Order TBD TBD 0 0 0 0 10 5,000 TBD TBD
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Government Furnished Property: TBD

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Subtotal Product Development 0 0 0 28,385 33,180 TBD TBD
Subtotal Support and Management 0 0 0 1,060 1,060 TBD TBD
Subtotal Test and Evaluation 0 0 0 10 5,000 TBD TBD
Total Project 0 0 0 29,455 39,240 TBD TBD
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